

# Ladakh

## Community-based Tourism

Partner: World Wide Fund

		June 2022 Update			
Objectives	Action	UPDATE	LAG	CHALLENGES	WAYFORWARD
1) Setup of home stays under the Community-based Sustainable Tourism Program with basic amenities to create alternate source of livelihood. Total no# of homestays: 5	Setup 5 homestays in Kargil	<p>All homestays are set up and functional</p> <p>Sadiq Homestay: Rs. 20,000 per month</p> <p>Khatija Homestay: April: Rs. 30,000 per month May - June : 25000 per month</p> <p>Nargis Homestay: March-June: 40-60k per month</p> <p>Askari Homestay: March-June: 20k per month</p> <p>M. Ali Homestay: March-June: 15k per month</p>	Activity on track		Providing support for enhancing establishment USP and for creating contacts with travel agents etc
	Conduct 5 homestay owners training workshops	Completed	Activity on track		

	Conduct 3 cooking and hygiene workshops in Kargil	Completed	Activity on track		
<b>Objectives</b>	<b>Action</b>	<b>UPDATE</b>	<b>LAG</b>	<b>CHALLENGES</b>	<b>WAYFORWARD</b>
	Conduct 1 homestay owners nature guide workshops	Completed	Activity on track		
2) Setup of Eco-cafes under the Community-based Sustainable Tourism Program with basic amenities to create alternate sources of livelihood. Total no# of homestays: 6	Set up 6 eco cafes	Matayen(Bashir): Operational. Daily business of more than Rs.2000/- Drass (Women SHG): Operational, Daily business of more than Rs. 4000 Mulbekh 1 (Lobzang) :Operational, Daily business of more than Rs. 3000 Mulbekh 2 (Eshay) : Operational, Daily business of Rs. 1000 Alchi (Sonam) : Operated temporarily, but at pause right now for some Tangse: Operational, Daily business of more than Rs. 10000			Support for enhancing visibility at all the cafes
	Conduct 4 cooking and hygiene workshops	Completed			
	Conduct 2 nature guide workshops for eco cafes	Completed			

3) Engaging with local tour operators such as taxi drivers and travel agents to support responsible and sustainable tourism	Conduct 2 tour operators training workshop	Completed			
Objectives	Action	UPDATE	LAG	CHALLENGES	WAYFORWARD
	Conduct 2 stakeholder engagement workshops	Completed			
	Conduct 2 nature guide training workshop	Completed			
Collaterals and marketing material	Conduct 2 nature guide training workshop	Completed			